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'E O B Title Project Manager Overall Schedule Budget Scope Description
H R Munis Orr, Terry - Division of Q ) & @ With the assistance of Tyler Technologies, KDE and districts will migrate from the existing IBM
Infrastructure Engineering and RS6000/AIX servers running the Informix database to Windows/SQL Server database systems. This
Migration Management migration will also include moving MUNIS to a hosted cloud environment locate at and managed by
Tyler.
Project Status Comments Corrective Action (for status other than green)
No Corrective Action required at this time.
e Continue March Migrations (1 left)
e July Migration have started. (3CMP, 2 left .
(127) Districts Migrated - (73%) Top 5 Open Risks
No items found.
Dates
Actual Start Planned Finish Top 5 Open Issues
8/2/2010 6/28/2013
No items found.
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